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Contract NAS 9-13332
Monthly Plans and Progress Report

March 1974

Contract activity has been phased down because of a lack of further
data to analyze. One techniclan has resipgned. The other technician visited
Washingten, D.C. to obtain more detailed cost data for current U.S. Dept. of
Agriculture procedures for crop acreage estimation. These cost data should
be compiled and analyzed by June 30 when this technician leaves.

Verbal arrangements were made for a contract extension te be put in
writing during April. The lack of Skylab imagery is slowing progress.

Atrached is a2 summary of subcontract activities.



